
California Transportation Commission
January 2005



Work Scope
§ Overall program will retrofit entire 

original BART system. “Core” system 
will be retrofitted for operability, 
remainder for safety.  Total program 
value $1.307 billion.

§ 227 LSSRP Bridges – total value $205 
million.

§ Located in all three BART counties.

§ “Segment 1” consists of bridges in 
Oakland between Berkeley Hills Tunnel 
and the Transbay Tube.



Background/Work So Far

§ Vulnerability Study complete.

§ Preliminary Engineering for “Segment 1” LSSRP bridges complete.

§ “Segment 1” environmental clearance ongoing.

§ Could not proceed with other work due to lack of matching funds – State 
matching funds removed from program in 2003.

§ Emphasis on Transbay Tube work.



Funding

§ Total cost for LSSRP approximately $205 million.

§ Received funding for Vulnerability Study, preliminary engineering in 
“Segment 1”.

§ Received funds from Regional Measure 2 (bridge toll), but these are 
earmarked for Transbay Tube.

§ Recent passage of Measure AA (bond measure) allows entire program to 
proceed.

§ Essentially, the entire program is nearly fully funded.



§ Preliminary engineering (strategy reports) for “Segment 1” bridges is 
complete – awaiting Caltrans review comments.

§ Environmental clearance for “Segment 1” expected to be completed by 
mid-2005.  Final design for “Segment 1” can then begin.

§ Beginning process to issue bonds – funds expected in March 2005.  
Commitments may be initiated now.

§ Now gearing up for work on all other bridges in the BART system.

Current Status



Schedule
BART Earthquake Safety Program - Summary Schedule

Calendar Year:
pre-2004 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013

Item

I II I II I II I II I II I II I II I II I II I II I

Prelim Design & Environm Approvals E

Environmental Approval - Target Milestones

TBT Geotech Investig & Seismic Model E

TBT Vibro Replacement E
C

TBT Oakland Vent Structure E
C

TBT SF Joint Restoration E
C

TBT Stitching - SF E
C

TBT SF Vent Structure & Slope Protection E
C

TBT Stitching - Oakland E
C

Berkeley Hills Tunnel to Embarcadero E
C

Embarcadero to Daly City E
C

Oakland Y to South Hayward E
C

MacArthur to Ashby E
C

Balance of A-, R- and C-Line E
C

Systemwide (Shops, Yds, Bldgs & Other) E
C

Contingency E
C


